SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:04PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4
Diary #: 168 Const Calendar Day: 386 Date: 29-Sep-2010 Wednesday 04-0120F4

] ) 04-SF-80-13.2/13.9
Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 04:30 pm Break: 00:30 Over Time: 01:00

Federal ID:
Location:
Reviewer:  Soheilifard, Saman Approved Date: 06-Oct-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Sunny

Working Day [ ] If no, explain:

Di ary: Dispute
Tower Activities
ABF crews came to the site at 6:50 AM. Crews had to work on the temporary tower extension , & =
strip the form panels in the center cells . Crews started at 7:00 AM.
Carlos G. & Carlos M. came to the site at 9:00 AM. Crews had to work inside the center cells . They
had to strip & pull out of the site the grout form panels, & clean the site. Crews started at 9:00 AM. They
were done at 11:30 AM.
The temporary tower crews had to work on the tower crane extension . Crews had to to pretension
the bolts on the the 1st erected section . They started at 7:15 AM. Crews were done at 8:00 AM.
After that , crews had to work on the tower crane extension . They had to add 2 more sections .
Crews had to unhook the counter weight & hook the 4 meter section , lift the section , set it on the slider ,
lift the tower crane cockpit , slide the section & bolt it to the main shaft . Crews started at 8:10 AM. They
were done at 10:00 AM.
Following the same procedures as for the previous sections , the 2nd section was in the air at 10:20
AM.
Nick started to lift the cockpit at 11:20 AM. The 4 meter section was set on the top of the main shaft
at 11:30 AM. Crews had to install & pretension the bolts . Crews were done at 12:40 PM.
In the afternoon , crews had to add 2 more - 4 meters sections . The 3rd section was in the air at
1:30 PM. It was set in place at 2:05 PM. Crews were done pretention the bolts at 3:00 PM.
The 4th section was in the air at 3:05 PM. It was in place at 3:40 PM. The cockpit was lowered &
bolted to the main shaft . All bolts were installed & pretensioned . The crane was released at 4:45 PM.
Crews were done at 5:10 PM.
Steve & Barry had to work on the struts at 43 & 48 meters elevations on the East & South tower
shafts . Crews had to pretension the temporary bolts . They started at 11:00 AM. Crews were done at 5:00
PM. All crews had to wrap up their tools & equipment . They left at 5:20 PM.
04-0120F4 Bid Iltem: 053 T-L01-CBG.053 Tower Lift 01 Cross Bracing
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer JNM CARLOS GARCIA 3.00 0.00 0.00 3.00 D
Semi-Skilled Laborer JNM CARLOS MONTEJANO 3.00 0.00 0.00 3.00 D
Ironworker JNM SAMUEL TORRECILLAS 8.00 2.00 0.00 10.00 D
Ironworker JNM HAYES BATISTE 8.00 2.00 0.00 10.00 D
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Ironworker JNM BARRY ROTHMAN 8.00 2.00 0.00 10.00 D
Operator OTH NICOLAUS SHAFER 8.00 2.00 0.00 10.00 D
Ironworker JNM KEVIN RATCLIFF 8.00 2.00 0.00 10.00 |:|
Ironworker APP JACOB MECHE 8.00 2.00 0.00 10.00 D
Ironworker FOR CARLOS VALVERDE 8.00 2.00 0.00 10.00 D
Ironworker APP AUGIE SOLIS 8.00 2.00 0.00 10.00 D
Ironworker JNM ANTHONY COSTA 8.00 2.00 0.00 10.00 D

Equipment Rental Company
Equipment ID Description RTHrs OT Hrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
*E0090562 TOWER CRANE No
800 200 000 0.0 []
743 Marine, Barge, Flexifloat 1 EM1010 No
000 000 000 0.0 []
04-0120F4 Bid Iltem: 053 T-L01-JSS.053 Tower Lift 01 Jacking System and Shims

AMERICAN BRIDGE/FLUOR, A JV
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